

CONTRACT CHANGE ORDER

No. 12

Date 3/24/2026

EDF # 25-056

Contract No. BLDG-2025-019 for the following public work: La Crosse Public Library Interior Renovation

between Market and Johnson and the City of La Crosse, dated 12/16/2025, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

- N/A

The following specific work is hereby added to such contract:

- Proposal 25 – Brick Wall Painting – (1 LS @ \$4,864.27)

By virtue of such changes in the contract, the following revisions shall be made:

Contract-----	<u>\$ 1,693,500.00</u>
Contingency-----	<u>\$ 254,025.00</u>
Net Previous Change Orders -----	<u>\$ 147,735.99</u>
Decrease by eliminations (this C.O.)-----	<u>\$ 0.00</u>
Increase by additions (this C.O.)-----	<u>\$ 4,864.27</u>
Net Deductions or Additions (Strike out one)-----	<u>\$ 152,600.26</u>
Revised Contract Total -----	<u>\$ 1,846,100.26</u>

Market & Johnson
NAME OF CONTRACTOR


CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Signed by: David Tauscher
B7509F2EE0F24E5... **Budget Analyst**

Signed by: Chadwick Hawkins
A93F306A40954A6... **Controller**