

CONTRACT CHANGE ORDER

No. 4

Date 3/9/2026

EDF # 25-060

Contract No. BLDG-2025-052 for the following public work: Fire Station #3 Renovation
between Market & Johnson, Inc. and the City of La Crosse, dated
10/2/2025, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

The following specific work is hereby added to such contract:

COR04_CB01, Kitchen Wall Shift \$36,598.67

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	\$719,359.00
Contingency -----	\$0
Net Previous Change Orders -----	\$27,016.12
Decrease by eliminations (this C.O.) -----	\$
Increase by additions (this C.O.) -----	\$36,598.67
Net Deductions or Additions (Strike out one) -----	\$63,614.79
Revised Contract Total -----	<u>\$782,973.79</u>

Market & Johnson, Inc.
NAME OF CONTRACTOR


CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)



Budget Analyst



Controller