

CONTRACT CHANGE ORDER

No. 1

Date April 13, 2020

EDF # 2020-020

Contract No. _____ for the following public work: Main Branch Library Roof Replacement

between McCabe Roofing Inc. and the City of La Crosse, dated March 5, 2020, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N / A

The following specific work is hereby added to such contract:

Add insulation to meet new building code Of R30	ADD	\$ 40,000.00
--	------------	---------------------

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 413,500.00
Contract price decreased by eliminations -----	\$ _____
Contract price increased by additions -----	\$ 40,000.00
Net Additions -----	\$ 40,000.00
Revised Contract Price -----	\$ 453,500.00

Donald J McCabe Vice Pres.
McCabe Roofing Inc.
CONTRACTOR

**APPROVED BY BOARD OF
PUBLIC WORKS**

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

William Zander
Controller