

CONTRACT CHANGE ORDER

No. 1

Date 4/06/2021

EDF # 20-011.02

Contract No. LIGT-2020-45 for the following public work: Caledonia Streetscape Maintenance between Fowler & Hammer Inc. and the City of La Crosse, dated 9/11/2020, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:

Item 14 – Stump Grubbing LS (1 @ \$86.25) - \$86.25

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$ 18,775.00</u>
Contract price decreased by eliminations -----	<u>\$</u>
Contract price increased by additions-----	<u>\$ 86.25</u>
Net Deductions or Additions (Strike out one) -----	<u>\$ 86.25</u>
Revised Contract Price -----	<u>\$ 18,861.25</u>

Alec Schwartz, PM

Alec Schwartz

APPROVED BY BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:

B Johnson

Controller

2E2506ECD8654D2...