



#17-0025

OFFICE OF  
DIRECTOR OF FINANCE AND PURCHASE/TREASURER  
CITY HALL  
400 LA CROSSE ST  
LA CROSSE WI 54601-3395

**CAPTION:** Resolution authorizing a change in scope of project and the cost to complete the Veterans Point Freedom Point Marina.

---

---

---

---

---

**APPROPRIATION:** \$101,000.00

**SOURCE OF FUNDS:** \$87,000.00  
\$14,000.00

Boat Landing Fees Fund 514  
Boat House Fund 209

**RECOMMENDATION:** \_\_\_\_\_

---

---

---

---

**COMMENTS:** This resolution supersedes Resolution File #16-1080, adopted December 8, 2016.

---

---

---

---

---

Date: 2/2/17 By: Valerie Fenske