



**The OS Group, LLC**  
444 21st Street South  
LA CROSSE, WI 54601-5028  
(608) 433-9386  
John.Storlie@theosgrp.com  
www.theosgrp.com

## Change Order # 4

**ADDRESS**

Randy Turtenwald,  
City Engineer & Public Works Director  
City of La Crosse  
400 La Crosse St  
La Crosse, WI 54601

ESTIMATE #	DATE
1213	12/29/2020

**OSG PROJECT NO.**  
1901155

**PROJ. NAME**  
PFAS - Well Sampling

ACTIVITY	ACTIVITY	AMOUNT
<b>Consulting</b>	Potable Well Sampling (expanded area and 12 re-samples) (assumed 62 wells), plus 1 wastewater outfall, reporting, communication of results, project mgt - Labor	29,250.00
<b>Consulting</b>	Sampling (assumed 62 wells & 1 ww), Lab Analyses, Shipping, Supplies, mileage - Subcontractor and Expenses	22,250.00

**TOTAL**

**\$51,500.00**

Change Order #4 to Proj #1901155. Existing project rates, terms & conditions apply. T&M, not to exceed.

Accepted By

Accepted Date

X \_\_\_\_\_

\_\_\_\_\_, 2020

Printed Name: \_\_\_\_\_

Title: \_\_\_\_\_