



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 72.00

Date: 8/28/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 118 - Railing Section ID Sign Frames

Item #	Description	Vendor	Amount
1	Railing Section ID Sign Frames	Fowler & Hammer, Inc.	\$2,378.20
Total For Change Order			\$2,378.20

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: DocuSigned by:
Peter Linsmeier
6867371012384A6...

Date: 9/2/2020 | 8:06 AM CDT

Accepted By: I & S Group, Inc.

Signed: DocuSigned by:
Patrick Vos
CE66D9E39AF4441...

Date: 9/3/2020 | 9:37 AM CDT



313 Monitor Street
 La Crosse, WI 54603
 Ph : (608)782-6849

Change Request

To: Peter Linsmeier
 KRAUS-ANDERSON CONSTRUCTION
 4125 Terminal Drive
 Suite 100
 McFarland, WI 53558
 Ph: (608)838-5416 Fax: (608)838-5445

Number: PCO #118
Date: 8/27/20
Job: 19-LC-9019 *La Crosse Center
Phone:

Description: PCO #118 arena sign frames

We are pleased to offer the following specifications and pricing to make the following changes:

fabricate and install 12 arena section number sign frames.

Work performed by us:					
Description		Quantity	Unit	Unit Price	Price
Metal Fabrications/Specialties	Labor	24.00	HR	\$75.50	\$1,812.00
Metal Fabrications/Specialties	Material				\$150.00
Metal Fabrications/Specialties	Equipment				\$200.00
Subtotal:					\$2,162.00
Subtotal:					\$2,162.00
	Self Performed OHP	\$2,162.00		10.00%	\$216.20
	Subcontractor OHP				\$0.00
Subtotal:					\$216.20
Total:					\$2,378.20

If you have any questions, please contact me at (608)782-6849.

Submitted by: Mike Allen
 FOWLER & HAMMER INC

Approved by: _____
 Date: _____

Cc: File