

June 26, 2020

Art Fahey  
Director  
La Crosse Center

**RE: Amendment #5 to Standard Form of Agreement Between Owner and Architect  
La Crosse Center Expansion + Renovation – North Hall Steel Column Relocation**

Dear Mr. Fahey,

This Amendment to the Agreement between I+S Group ("Architect") and City of La Crosse ("Client") for the professional services in connection with the La Crosse Center Expansion + Renovation project.

**Article 3 Scope of Consultant's Services**

3.1.12 Additional design services include design of renovated restrooms A239, A242, A253, A254 and Concession Stand #9 (room number S172)

**Article 11 Compensation**

11.2.1 Compensation for Additional Services (*but included in the project total budget*) related to the design of renovated restrooms and concession stand will be based on a lump sum basis of Fifteen Thousand, Six Hundred Thirty Six dollars and Zero Cents (\$15,636.00)

Sincerely,



Kevin Bills AIA, LEED AP  
Architect