



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 87.00

Date: 10/1/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703


PCO # 143 - Lobby Artwork

Item #	Description	Vendor	Amount
1	Lobby Artwork	Wieser Brothers General Contractors, Inc.	\$886.60
Total For Change Order			\$886.60

Approved By: City of La Crosse

Signed: _____ **Date:** _____

Submitted By: Kraus-Anderson Construction Company

Signed:  _____ **Date:** 10/5/2020 | 9:12 AM CDT
DocuSigned by:
6867371012384A6...

Accepted By: I & S Group, Inc.

Signed:  _____ **Date:** 10/8/2020 | 5:33 AM CDT
DocuSigned by:
B2D92ADEC16949C...



Change Order Request #25

Project Name: La Crosse Center Expansion - BP3 Carpentry

Job # 220071

Date: 9/22/2020

DESCRIPTION OF WORK TO BE DONE:

Per PCO 143 - Install FT plywood in 12'x20' area of wall

	Subcontractor Total	Labor Total	Material Total	Equipment Total	Total Cost
Provide and install eight (8) sheet FT plywood backing		\$350.00	\$456.00		\$806.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Subtotal	\$0.00	\$350.00	\$456.00	\$0.00	
Subtotal					\$806.00
Self Performed OH&P					\$80.60
Subcontractor OH&P					\$0.00
Subtotal					\$886.60
Bonding					\$0.00
Grand Total					\$886.60

Approval: _____

Date: _____